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. Introduction

The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders. Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex. Only exhibits relative to the current
report are included. The report can be viewed at the DGS web site
(http://www.legi.dgs.ca.gov/reports2001/EastEndReportOctober2001.pdf).

To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested the DGS to consult. A copy of the
LOU was provided in both the July and October 1999 reports. Pursuant to the LOU, a draft of
this report was provided to the CEC, CIWMB, DHS, and ARB. Comments were received and
incorporated to the extent practicable. Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team. Clark/Gruen Design/Build,
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.
This team includes Clark Construction Group with Gruen Associates as the architect of record
with Forrar Williams Architects providing local input. Clark/Gruen was selected for their
demonstrated superiority in public sector work, the strength and depth of their on-site
management team and the outstanding expertise of their major subcontractors and design
consultants. Clark/Gruen's proposed community outreach plan was judged most
comprehensive and their overall proposal was deemed to provide the best value to the state.

Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input,
comprise the design/build team for the Block 225 office building project. Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be
superior, citing overall experience and expertise, demonstrated expertise in complex window
wall systems, commitment to project collaboration, an outstanding safety record, and their
commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January 2000 Quarterly Report to the JRC.
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Design/Build Method

The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation. It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build. The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

REP and RFEQ Evaluation Criteria (Retired — April 2000)

Periodic Updates (Retired — January 2000)

Coordination with State Environmental Agencies

(Retired — April 2000)

SMUD Proposal (Retired — April 2000)

Life-Cycle Costs of Enerqy Efficiency Measures

Oct 01

Jul 01

The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs. The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds. Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

The proposed federal DOE grant was not funded; however, the DGS and CEC
were able to develop with the CBE a proposal that will meet the objectives
required by DOF. The DGS, CEC, and DOF continue to work together with the
CBE on conducting the field study of the underfloor air distribution on the
Block 225 office building with the control study of the Block 172 office
building. The baseline field studies for Block 225 will begin January 2002 and
August 2002 for Block 172. The post-occupancy field studies for Block 225 will
begin January 2003 and August 2003 for Block 172.

The federal DOE had previously indicated that by mid-June it would announce its
designated grants; however, the decision has been delayed. The CBE is tracking
the decision and expects it at any time. The kickoff meeting with the DOF
establishing the baseline parameters of the workplace environment is scheduled for
August 31, 2001. The baseline will allow for a one-year study of the existing
workplace before the tenants move into their new East End facilities. The Block 172
office building is scheduled for occupancy in the summer of 2003 and will establish
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the control as a non-raised floor building. The Green Team will provide input in the
development of the study plan.

The CBE continues to develop the proposed testing methodology in response to
concerns raised by the DOF. The federal DOE will announce its leveraging grants in
mid-June. With the funds the project budget has committed to the study and the
possible grant funding from the LBNL and other CBE partner sources, a five to one
leverage is a possibility. The LBNL will bring their expertise in the metrics of air
distribution. It is anticipated that a survey will begin this summer to establish a
baseline of work environments. This will allow for a one year study of the existing
workplace before the tenants move into their new East End facilities. The Block 171
Office Building scheduled for occupancy in the summer of 2003 will establish the
control as a non-raised floor building.

The CBE met with DOF and the DGS to discuss concerns with the proposed testing
methodology. It was agreed that the CBE would formalize its proposed testing
protocols and meet with DOF for final review. The LBNL has also expressed interest
in joining the study with emphasis on the metrics of air delivery and distribution. The
LBNL indicated the possibility of augmenting the funds available for testing through a
grant program. On a further development, the DOE has notified the CBE that the
study could be eligible for additional DOE grants on a leveraged basis. The CBE is
preparing the grant application due the first week in February. With the funds the
project budget has committed to the study and the possible grant funding from the
LBNL and other CBE partner sources, a five to one leverage is a possibility. A
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early
2001 to review the proposed study plan.

The CBE is drafting a revised proposal in response to comments received at the last
meeting with the DOF. A progress meeting was held on October 20, 2000, to
discuss progress of the revise proposal, general project milestones, and the
preliminary documents to be sent to the CBE. The CBE reported that the Lawrence
Berkeley National Laboratory would participate in the measurement of comfort and
IAQ parameters as part of the study. Several ongoing CBE research projects on
under-floor air distribution were cited as possible inclusions in or expansions for the
study. These include: task ambient conditioning, under-floor air distribution case
studies, room temperature specification model, and under-floor air distribution cost
analysis. Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity, energy use,
and health. A final proposal is scheduled for completion by year end. The Green
Team is working with the LBNL and the CBE in identifying additional funding sources
for this study. Members of the Green Team will be working with the DGS, the LBNL,
and the CBE in the design and implementation of this study.

An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF. A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology. Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.
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As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system. As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study. The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building. The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study. The CBE's evaluation goals and protocols are currently
under review by the DOF. It is anticipated that this study will yield quantifiable data
to aid in future cost analysis. Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects. Non-traditional methods of calculating
life-cycle costs will also be considered. These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc. Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999. The presentation covered a general review of process,
which included increased productivity considerations.

The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered. To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings. Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget. Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB. Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required. Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute. The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.
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7. Sustainable Design and Green Building Construction in the Issuance

of RFQs and RFEPs (Retired — April 2000)

8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.
This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Oct 01 The Green Team continues their participation in the review of project specific

issues affecting sustainable design. A meeting was held on August 28, 2001.

Meeting minutes are attached as Exhibit A. The Green Focus Group how

meets on an as-needed basis concerning issues affecting sustainable design

and materials. The Green Team also participated in the following meetings
and received for review the following documents:

* Block 225 Partnering meeting held on September 24, 2001.

* Blocks 171-174 Commissioning meeting on August 1, 2001. No further
meetings are scheduled, but Clark/Gruen will be submitting quarterly
reports to the DGS. These reports will be shared with the Green Team.

* Block 225 Commissioning meetings on August 28, 2001, and
October 22, 2001.

» Block 225 discussion on LEED certification was held on August 28, 2001.
The Green Team supports LEED 2.0 not as a performance-based tool but
rather as a barometer to see how well the East End Project performs
compared to a nation-wide standard.

A meeting was held on September 19, 2001, with the designers of the plaza
on Capitol Avenue to discuss the new design approach of the East End art
program and the resulting changes in landscaping.

e Various reports on products tested for indoor air quality have been
submitted from the Hensel Phelps team.

July 01  The Green Team continues their participation in the review of project specific issues

affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. A meeting was held on June 26,
2001. Meeting minutes are attached as Exhibit A. The next Green Focus Group
meeting is scheduled for August 28, 2001.

The Green Team also participated in the following meetings and received for review
the following documents:

e Blocks 171-174 Commissioning Team meetings held on May 2, 2001; May 30,
2001; and June 28, 2001.
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* Block 225 Commissioning and Indoor Air Quality Plan for the Construction
Documents Phase.

» Blocks 171-174 second draft commissioning plan, issued June 28, 2001.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. Meetings were held on
January 16, 2001, and April 10, 2001. Meeting minutes are attached as Exhibit A.

The Green Team also participated in the following meetings and received for review
the following documents:

e January 18, 2001, Block 225 Office Building partnering session, hosted by
Hensel Phelps Construction Company.

e March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted by
Clark/Gruen Design/Build, Inc.

e Blocks 171-174 Commissioning Team meeting was held on April 4, 2001.

* Block 225 Commissioning and Indoor Air Quality Plan, all comments received,
“Issued for Construction” version scheduled for release in May 2001.

» Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments due
May 24, 2001.

* Block 225 100 percent construction documents.

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets regularly to
discuss and resolve issues that affect both projects. A meeting was held on
November 14, 2000. Meeting minutes are attached as Exhibit A.

On July 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Hensel Phelps team for the Block 225
Office Building project. The meeting focused on the ongoing design efforts to reach
conclusion on several critical design issues. A copy of the minutes from the
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134
(kathryn.welch@dgs.ca.gov).

The Green Team continues their participation in the review of project specific issues
affecting sustainable design. The Green Focus Group also meets to discuss and
resolve issues that affect both projects. Meetings were held on July 25, 2000,
August 29, 2000, and September 27, 2000. Meeting minutes are attached as
Exhibit A.

The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol explains the
recommended communication procedures between the Green Team and
design/build teams and the DGS Management Team. It allows direct
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communications via e-mail with copies sent to certain individuals. A copy of the
Communication Protocol agreement is attached as Exhibit B.

On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project. The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues. The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project. Those concerns were:

» Sharing information between project teams viewed as successful in addressing
green issues.

* Involvement of the Green Team in the selection of the commissioning agent for
the Clark/Gruen team.

* Involvement of the Green Team in the landscape as it pertains to design,
materials management, and water conservation.

» Establishment of the communications protocol between the State Management
Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities. A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

» Utilizing electronic document review when possible.

» Collection of information for future case studies.

» Development of procedures and practices for the prevention of mold during
construction.

» Support of LEED 2.0 rating system as a performance-based tool.

» Assurance of the continued involvement of Clark/Gruen's green consultant.

These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.

A similar partnering session for the Block 225 Office Building project will be held in
July 2000.

On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects. Meeting minutes are attached as Exhibit A.

The Green Team also participated in the following meetings and received the
following documentation:

* Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.

* Block 225 Commissioning Plan, issued June 8, 2000, comments received
June 22, 2000.

» Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

* Recycled Content Issues memo, dated June 22, 2000.

* Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.
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The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project. The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system. The Green Team will also participate in regularly scheduled
progress meetings and system confirmations. A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information. Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project. Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project. Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team. The Green Focus Group will
address and coordinate the green efforts of both projects.

The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex. The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB. While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies. Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Consensus was reached as to the content of the criteria. The criteria were included
in the Request for Proposal documents. The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed. The LOU commits the DGS to work out a
process to ensure compliance. The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible. The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.
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In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project. All these agencies receive
copies of the monthly reports. The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance. To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

DGS, CIWMB, CEC, DHS and ARB

10.

Agreement (Retired — January 2000)

Executive Complex (Retired — January 2000)

11.

Transportation and Parking

Oct 01

July 01

Apr 01

The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Components of the TSMP have been drafted, utilizing the results of the
completed Capitol Area Commuter Survey and the parking study of the
downtown area. The parking survey identified current parking supply for
state-owned and leased facilities, parking rates, and level of utilization. The
RESD staff is now working on analyzing the state shuttle systems in the
downtown area and continues to examine opportunities with other agencies
for parking and transportation demand. The shuttle system and
recommendations for a downtown comprehensive shuttle system serving state
agency needs will be a component of the TSMP.

The Capitol Area Commuter Survey (“State Your Mode”) has been completed. The
results can be viewed at www.stateyourmode.ca.gov. The RESD staff continues to
work with the transportation consultant to complete a Capitol Area parking survey
and plan, as well as the development of a proposed state office building shuttle, to
serve the Capitol Area and downtown business district.

The Capitol Area Commuter Survey (“State Your Mode”) is completed and the
results are being complied. The survey was conducted using a web site sponsored
by the DGS. The survey period extended over a two-week period beginning in late
April 2001, which targeted all state employees, including the Legislature, in the
downtown area. Initial data from the survey indicated a high participation rate.

The data from the survey will now be analyzed and formatted into a general report on
state employee commute patterns; a focused report will be prepared for the East End
tenants. The RESD staff is also working with the transportation consultant to
complete a Capitol Area parking survey and plan, as well as the development of a
proposed state office building shuttle, to serve the Capitol Area and downtown
business district.
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The DGS, with the assistance of transportation consultants, is beginning the
preparation of the Capitol Area Transportation Systems Management Plan (TSMP).
The TSMP for downtown Sacramento will continue implementation of the 1997
Capitol Area Plan, as well as address transportation issues on either approved (such
as the Capitol Area East End Complex) or planned office development sites. This
plan will address increasing commute alternatives along with evaluating the overall
existing and future parking demand for facilities in the Capitol Area, the cumulative
parking demand for other state owned/leased facilities in downtown Sacramento, and
potential improvements in transit service to this area.

An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Both design/build teams have initiated traffic management plans with the City of
Sacramento. These plans address the impacts and mitigations on traffic during
construction. The City of Sacramento has initiated a traffic calming program in the

The DGS is continuing its efforts in this regard and will report on substantial progress

Francis House Relocation (Retired — April 2000)

The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design. Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

Jan 01
Oct 00 Nothing new to report.
Jul 00
Apr 00
area with the cooperation of the design/builders.
Jan 00 Nothing new to report.
Oct 99 Nothing new to report.
Jul 99
when it is made.
12,
13. Neighborhood Impacts
Oct 01

On October 15, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its
fourth neighborhood update meeting to review the project's progress to date

and inform the neighbors of upcoming construction activities. Approximately
eight people attended the meeting from the immediate neighborhood.

On October 17, 2001, seven members of the Renaissance Society, a
partnership between the retired community and the California State University,
Sacramento, attended a project briefing and sidewalk site tour.
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The DGS and BEP continue to develop the retail opportunity at the Block 173
location. The CADA continues to market the Blocks 174 and 225 retail
opportunities.

The DGS and BEP continue to develop the retail opportunity at the Block 173
location. The CADA will lease the remaining retail space. One resource CADA is
utilizing is www.sacsites.com, Sacramento’s Business and Development Resource to
market the Blocks 174 and 225 retail opportunities.

The Design/Builders continue to inform the neighbors of upcoming construction
activities.

The DGS and BEP have reached an understanding with respect to the DGS’
commitments for BEP operation at the East End Complex. A copy of the
memorandum of understanding is attached as Exhibit B.

On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities. Approximately 15 people attended the
meeting from the immediate neighborhood.

The third addition of the neighborhood newsletter was issued in April 2000. A copy
of the newsletter is attached as Exhibit C.

The BEP submitted its letter of intent to the DGS for occupying the retail space in the
Complex. The DGS has not received a specific proposal from the BEP at this time.
Until the DGS receives the proposal, it is unclear if any legislative involvement may
be required to implement the proposal. A copy of the letter is attached as Exhibit B.

On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy
Director, BEP staff, and vendor representatives to further explain business
opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the Complex
as a whole, and was used to help point out the locations of proposed retail spaces.
Revitalization of the neighborhood by having retail tenants who can invigorate the
area after, as well as during, regular business hours was explained in terms of what
that meant to the BEP and its approach to operating space in the Complex. It was
noted that these requirements are dictated in the EIR and requested by the City of
Sacramento and the surrounding residents themselves. The BEP agreed that it
could be looking "outside the box" of normal operation for its vendors and would
expect that the higher-end food services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference facilities,
break areas, and the buildings’ exteriors, as well as vending machine opportunities
throughout the Complex of state offices were presented and discussed very
positively. Further discussions will help assist the BEP to make the determinations
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as to where they can best create opportunities for their vendors, and their vendors
can best serve the employees, building visitors, and surrounding neighborhoods.

The second addition of the neighborhood newsletter was issued in September 2000.
A copy of the newsletter is attached as Exhibit C.

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second
neighborhood update meeting to review the project's progress to date and inform the
neighbors of upcoming construction activities. The meeting was attended by
approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times between
June 1999, and January 2000. The Committee consolidated a number of issues into
categories and determined that utilizing the task force approach would be an ideal
way to focus on the specific issues. The task forces formed were: Office and
Building Space, Parking and Transportation, BEP Coordination, Management
Structure, Retail and Plaza Usage, and Community. Lacking a decision from the
BEP, the Committee determined the efforts to identify possible retail uses and
opportunities within the Complex would not be effective. However, it was determined
that any activity discussed by the task force would be possible without major
modification to the building infrastructure. A list of the suggested retail and joint uses
that came from the Committee meetings is attached as Exhibit D.

On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design. A follow-up meeting is
tentatively scheduled for August 2000.

The first addition of the neighborhood newsletter was issued in June 2000. A copy of
the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" — www.dgs.ca.qov
Clark/Gruen — www.clark.constructware.com
Hensel Phelps — caeeb225.com

Beginning in June 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities. The concepts primarily focused on activities that would facilitate the
community use of the East End Complex. Of particular interest were possible uses
after hours and on weekends. The initial work of the task force will be completed by
a compilation of suggested joint uses. This list will be included in the next quarterly
report. It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency. In addition, the possible effect on the tax-exempt status of the funding
bonds for the project needs to be determined by bond counsel. The final
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determination of what joint uses are implemented will be made in the context of
these parameters.

A final report by the Joint Use Task Force is being prepared and will be included in a
future report. The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.

As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments. The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000. Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project. Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared. A public access
web site for up-to-the-minute project information is under construction. The web site
address and a copy of the newsletter is anticipated for inclusion in the July 2000
Quarterly Report to the JRC. If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Nothing new to report.
Nothing new to report.

The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

Periodic Monitoring of Recommendations (Retired — January 2000)

15.

Project Enhancements

Oct 01

The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Project enhancements have been incorporated into the East End Project and
are being monitored through the management activities of the on-site State
Management Team. The Green Team continues to monitor sustainable
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building measures and are addressed in Item No. 8 of this report. Therefore,
this item will no longer be addressed in future reports.

Nothing new to report.
Nothing new to report.

Please see Item No. 6, Life-Cycle Costs of Energy Efficiency Measures for
information on the CBE study. At this time no additional enhancements that require
funding needs have been identified that the DGS could bring to the Legislature and
other affected parties, which could benefit the community and the Capitol Area East
End Complex.

Nothing new to report.

An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by CBE were reviewed by DOF. A meeting has been scheduled for

July 25, 2000, between DOF and CBE to address concerns of the proposed testing
methodology. Results of this discussion and the accepted testing and evaluation
goals will be reported in a subsequent Quarterly Report to the JRC.

The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols. An analysis of the underfloor air distribution system and a proposal
for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Nothing new to report.

Nothing new to report.

As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community. Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help

identify funding needs that could benefit the community and the Capitol Area East
End Complex.
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16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note: Design and construction-related activities will be carried for one quarter
after the initial reporting period.

Oct 01 Project Schedule
Major milestones are as follows:
Jan/98 Selection of Primary Consultants Complete
Jul/98 PWB Approval of Block 224 Garage PPs Complete
Nov/98  Award Design/Build Contract for Block 224 Garage Complete
Nov/98  Complete PPs for Blocks 171-174 and 225 Complete
Dec/98  Submit Mandated Package to Legislature Complete
Dec/98  Block 224 Start Construction Complete
May/99  PWB Approval of PPs, Blocks 171-174 and 225 Complete
Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete
Jan/00 Block 224 Garage — Complete Construction Complete
Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule
Mar/03  Complete Construction/Occupy All Facilities
Block 225 and Blocks 171-174 Office Buildings

Oct 01

« The DGS, the Art Consultant, Tamara Thomas of Fine Arts Services, Inc.,
and the Design/Builders continue to work together on the East End Art

Pro

gram.

* To date, design agreements or contracts were entered into for public art
installations at the following areas:

Capitol Avenue plaza

Etched elevator doors for each lobby of the five buildings

Block 171 mural in the L Street lobby exit

Block 172 pre-function auditorium area seating

Block 172 two-story pre-function area hanging artwork

Block 172 second level galleria paintings

Block 172 terminating wall of the elevator lobby artwork

Block 173 lobby stone sculpture

Block 173 Parking Garage metal grillwork along L and 16th Streets
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* Block 174 lobby light sculpture

* Block 174 terminating wall of the elevator lobby artwork

* Block 225 lobby artwork

* Block 225 pocket park

* Block 225 childcare fence grillwork along O Street

* Block 225 tile mural in the childcare facility

e 15th Street stone sculptures

The next meeting of the Art Selection Panel is scheduled for December 13,
2001.

Both design/build teams have completed their DOE-2 energy models for the
construction documents phase for compliance to the contract documents.
The next model will be completed after construction is complete.

Both design/build teams and the DGS continue working with the State Fire
Marshal’s office and the Division of the State Architect. The State Fire
Marshal has completed the review of the core and shell plans for fire and
life-safety compliance for Blocks 171-174 and Block 225. The Division of
the State Architect has conducted follow-up reviews for access compliance
on both projects.

The SBE/DVBE Utilization Plans: As of October 31, 2001, the teams are
reporting the following progress against their total commitments:

Percentage of the Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps 103% 189%
Clark/Gruen 68% 65%

Block 225 Office Building:

DESIGN ACTIVITIES

Design activities are 100 percent complete.

The Block 225 design/build team, lead by Hensel Phelps and Fentress
Bradburn, continue working together to resolve field-related design issues.
Nolte Associates, civil engineer on the Block 225 design/build team, issued
the construction documents to the City of Sacramento for site
improvements surrounding the Block 225 office building. This work is
being coordinated with the City’s design of the 54-inch storm drain. The
plans continue to be reviewed by the City of Sacramento.

SMWM, green building architect for the Block 225 design/build team,
continues receiving and reviewing building material submittals for
compliance with Section 01350 of the specifications in order to ensure that
these materials meet the indoor air quality and recycled content
requirements set for in Section 01350 of the specifications.

SMWM submitted to the State Management Team the Preliminary
Construction Phase Building and Indoor Air Quality Commissioning Report
(Draft 6, issued August 24, 2001).

The design/build team, the State Management Team, and representatives
from the California Department of Education (tenant) and the Keller Group
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(modular furniture) continue to meet on a biweekly basis to discuss
transition and move-related issues.

CONSTRUCTION ACTIVITIES

Construction activities are currently 80 percent complete.

The City of Sacramento’s contractor completed drain inlets and
connections for the 54-inch storm/sewer line on 15th Street in October.
These connections tie the building plumbing lines into the City’s main
lines.

The man and material lift (elevator) on 15" Street was removed in October,
which allowed for the completion of that portion of the building’s exterior.
The installation of glazing frames continued in October as crews installed
glass on the first and second floors of the building. The windows along the
serpentine walls under the arcades were installed in October. The gray
vision glass on all floors is insulated and double-paned allowing minimal
thermal gains and loss while maximizing the amount of daylight infiltration.
Progress continues on the exterior ornamental metal work at the fifth and
sixth floors in October. This work includes the metal column enclosures
and the horizontal sunshades that surround the top of the sixth floor. The
protective blue film was removed to show the actual color that resembles
stainless steel. Strong emphasis is placed on sealing the building before
the wet season arrives with crews working seven days a week in order to
be complete by mid-November.

Crews completed the installation of the roof membrane. The white, low-
albedo membrane material is known as a “cool roof” due to its ability to
reflect sunlight and reduce thermal gain by 70 to 80 percent. Walk pads
and roof pavers are scheduled for installation in November.

Plumbing work for the bathrooms is complete except for the plumbing
fixtures. Fixture installation will be coordinated with completion of the
ceramic tile.

The ceramic tile that is being installed consists of over 55 percent recycled
glass as specified in the RFP. The sixth floor bathrooms are complete with
crews moving to the fifth floor.

Mechanical contractors completed installation of perimeter ductwork and
fan coil devices for the underfloor air distribution system in October.
Crews continue to work on the penthouse mechanical plant.

Installation of overhead and in-wall electrical rough in for light fixtures, fire
alarm, security, and card readers continues throughout all floors of the
building. Electrical room equipment continues to be installed on all floors.
Underfloor electrical and data cabling continues ahead of the raised floor
installation.

Installation of the raised floor system continues with crews working on the
fifth, fourth, and third floors. This innovative technology uses underfloor
plenum below a raised floor to deliver heating and air conditioning on the
second through sixth floors. The ground floor has an overhead
distribution system, most common in commercial office buildings.
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Blocks 171-174 Office Buildings:

DESIGN ACTIVITIES

Design activities are currently 96 percent complete.

Clark/Gruen has completed the mechanical, electrical, and plumbing
design for the core and shell for Blocks 171-174. SASCO Electric and its
controls consultant continue to work on the integrated facility management
system and the data requirements for the project. The security consultant
is now back checking security systems for the project. Additional review
by the DGS’ Building and Property Management Branch and the tenant is
ongoing and should be completed by mid-November 2001.

Honeywell, the integrated facility management system contractor,
continues to make final adjustments to the design. The central security
office will be located on the first floor of Block 174. Adjacent to this space
will be the central badgeing offices. This office will process tenant security
needs and service employees assigned to the Capitol Area East End
Complex.

The off-site infrastructure for the 21 KV power distribution is complete and
ready for main power distribution to the electrical vaults in each of the
Blocks 171-174 buildings.

Off-site perimeter lighting and traffic controls are currently being designed.
A traffic light will be reinstalled at 16" Street and Capitol Avenue. There
will be future infrastructure installed at 17" and L Streets and 15™ Street
and Capitol Avenue.

Clark/Gruen’s commissioning agent, NABCO, continues to further develop
the commissioning plan for Blocks 171-174. The State Management Team
and the Green Team continue to focus on issues that are critical to the
buildings’ environment.

CONSTRUCTION ACTIVITIES

Construction activities are currently 39 percent complete.

Crews continue to install below-grade waterproofing at the plaza area of
Capitol Avenue between 15" and 17" Streets.

The remaining shotcrete structural walls for the plaza and planter areas will
be completed by mid-January 2002.

Structural steel erection:

 Block 171 — 100 percent complete

* Block 172 — 30 percent complete

 Block 173 — 90 percent complete

 Block 174 — 100 percent complete

Elevated deck concrete work:

« 16" and L Streets parking garage — 100 percent complete

* Block 171 — 85 percent complete

 Block 172 — elevated deck concrete pours will begin in January 2002
* Block 173 — 40 percent complete

 Block 174 — 100 percent complete
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» Plaza East — 40 percent complete

» Plaza West — 50 percent complete

Masonry walls are being installed at the basement and roof of Blocks 171

and 174. The contractor has stocked masonry block at Block 172 for

completion of the basement walls.

Precast panel installation:

« 16™Mand L Streets parking garage — 100 percent complete

* Block 171 — 50 percent complete

* Block 172 — precast panel installation will begin upon completion of
structural steel erection

* Block 173 — precast panel installation will begin upon completion of
structural steel erection

 Block 174 — 100 percent complete

The plumbing for the storm and sewer system is now being installed at

Blocks 171 and 174, and the 16" and L Streets parking garage. The Blocks

171 and 174 roof drains are connected to the City of Sacramento’s storm

system.

Exterior stone installation:

* Block 171 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 172 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 173 — exterior stone installation will begin upon completion of the
precast panel installation

* Block 174 —ten percent complete

Window wall system installation:

 Block 171 —window wall system installation will begin upon completion
of exterior stone installation

* Block 172 —window wall system installation will begin upon completion
of exterior stone installation

* Block 173 —window wall system installation will begin upon completion
of exterior stone installation

* Block 174 —ten percent complete

Interior plumbing rough in:

 Block 171 — complete on floors one through three

* Block 172 —interior plumbing rough in will begin upon completion of
the elevated deck concrete work

* Block 173 —interior plumbing rough in will begin upon completion of
the elevated deck concrete work

* Block 174 — complete on floors one through four

HVAC water piping installation:

 Block 171 — complete on floors one through four

* Block 172 — HVAC water piping installation will begin upon completion
of the elevated deck concrete work

* Block 173 — HVAC water piping installation will begin upon completion
of the elevated deck concrete work

 Block 174 — complete on floors one through six
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e Insulated air distribution system duct work installation:

 Block 171 — complete on floors one and two
* Block 172 —insulated air distribution system duct work installation will
begin upon completion of the elevated deck concrete work
* Block 173 —insulated air distribution system duct work installation will
begin upon completion of the elevated deck concrete work
* Block 174 — complete on floors one through five
» Electrical rough in installation:
« 16™Mand L Streets parking garage — 100 percent complete
 Block 171 — complete on floors one and two
» Block 172 — electrical rough in installation will begin upon completion of
the elevated deck concrete work
* Block 173 — electrical rough in installation will begin upon completion of
the elevated deck concrete work
* Block 174 — complete on floors one through three
* Mechanical equipment platforms are being completed for the installation of
the mechanical equipment on Blocks 171 and 174.

Block 225 and Blocks 171-174 Office Buildings

* The DGS, the Art Consultant, Tamara Thomas of Fine Arts Services, Inc., and
the Design/Builders continue to work together on the East End Art Program. At
the July 11, 2001, meeting, the Art Selection Panel was presented and approved
the Block 225 Pocket Park conceptual design and the elevator door conceptual
drawings.

» The Art Selection Panel selected the artist for the Plaza based upon the
proposals of the competing artists. The Plaza artist will now work in conjunction
with the Design/Builder to develop the design and incorporate safety, access
compliance, and constructability into construction documents.

e The Art Selection Panel will meet on August 1, 2001, for presentations of the
artists selected for the Block 225 childcare fence and the grilles along L Street
and 16th Street of the Block 173 parking garage. The Art Selection Panel will
also make artist selections for the “other opportunity” areas of the project, such
as entrances, lobbies, and reception areas.

* Both design/build teams continue to update and refine their computer modeling
of building energy performance and energy use for compliance to contract
documents.

» Both design/build teams and the DGS continue working with the State Fire
Marshal’s office and the Division of the State Architect. The State Fire Marshal
has completed the review of the core and shell plans for fire and life-safety
compliance for Blocks 171-174 and Block 225. The Division of the State
Architect has conducted their initial review for access compliance on both
projects.

* The SBE/DVBE Utilization Plans: As of July 31, 2001, the teams are reporting
the following progress against their total commitments:
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Percentage of the Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps 104% 189%
Clark/Gruen 66% 35%

Block 225 Office Building:

DESIGN ACTIVITIES

Design activities are 100 percent complete.

The Block 225 design/build team, lead by Hensel Phelps Construction Co.
(Hensel Phelps) and Fentress Bradburn Architects (Fentress Bradburn), continue
working together to resolve field-related design issues.

Nolte Associates, civil engineer on the Block 225 design/build team, issued the
construction documents to the City of Sacramento for site improvements
surrounding the Block 225 office building. This work is being coordinated with
the City’s design of the 54-inch storm drain.

SMWM, green building architect for the Block 225 design/build team, continues
reviewing building material submittals for compliance with Section 01350 of the
specifications in order to ensure that these materials do not adversely affect the
indoor air quality and meet the recycled content requirements.

CONSTRUCTION ACTIVITIES

Construction activities are currently 67 percent complete.

Hensel Phelps maintains its tenant improvement schedule through July 2001 with
the sequencing of interior work moving to the fourth floor descending toward the
first floor with trades spending approximately two weeks on each floor.

Precast panel installation began on April 9, 2001, and completed in May 2001.
Crews have begun final detailing in preparation for a preliminary punchlist of the
precast in early August 2001.

Exterior stone installation began at the end of March 2001, and continues
through July 2001 with the polished Verde Oliva granite nearing completion on
the fourth and fifth levels of the south, west, and north facades. Crews
completed installation of Verde Oliva granite on the ellipse portion of the building.
These curved granite panels have a flamed finish that gives the stone a natural
appearance. Subsequently, the exterior scaffolding was removed from the
ellipse.

The installation of glazing frames continues through July 2001 as crews continue
with the south and west elevations concentrating on the fifth and fourth floor
curtain walls systems. The gray vision glass on all floors is insulated allowing
minimal thermal gains and loss while maximizing the amount of daylight
infiltration.

Installation of the mechanical penthouse storefront frames continues. The
SMUD provided 308 photovoltaic (PV) panels, which were set into the frames
located on the south elevation. The PV panels serve both as an electricity
generator and as a visual screen for the roof top mechanical equipment.

Roofing insulation and membrane material continues to be delivered to the site
through July 2001. Crews have begun installation on the unoccupied eaves and
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terraces. The white, low-albedo membrane material is known as a “cool roof” for
its ability to reflect sunlight and reduce thermal gain. The product is Energy Star
certified.

Framing and drywall installation at firewalls and walls that extend through the
raised floor continued in July with crews concentrating on the fifth and fourth
floors. Installation of acoustical in-wall insulation and building insulation
continues, coordinating with the installation of drywall.

Plumbing rough in continues throughout the building including in-wall plumbing
for coffee/storage rooms and drinking fountain locations.

Fire sprinkler installation continues as crews begin installation of the main
sprinkler risers. Pressure tests have been conducted for State Fire Marshal
inspection.

Mechanical contractors continue to install perimeter ductwork for underfloor air
distribution concentrating on the fifth and fourth floors. All ductwork is required to
remain sealed until the HVAC system is fully connected. This is one of many
measures being taken to ensure the best possible indoor air quality for the future
tenants.

The SMUD switch vault was set in place in June 2001 along 14th Street. This
vault will connect to the on-site transformer vault to provide permanent power to
the building. Final SMUD connections are expected to be completed the first
week of August 2001, allowing the building to operate on permanent power.
Overhead electrical rough in for light fixtures and fire alarm is being installed
throughout all levels of the building. Wiring for card readers is being installed in
the doorframes and walls.

Installation of fireproofing completed in May 2001, on all floors with the exception
of areas requiring hand patching. Additionally, fireproofing in areas exposed to
high area velocities such as return air shafts was coated in an appropriate sealer.
Floor concrete was treated with a sealer to avoid potential future problems in the
underfloor supply airstream.

Ironworkers completed the tube-steel arches at the main lobby (ellipse shaped
portion of the building). These arches will be clad in stainless steel and frame
the 15" Street lobby window and the N Street main lobby entrance.

Crews completed building the concrete masonry unit walls for the service rooms
at the basement level and the loading dock.

Blocks 171-174 Office Buildings:

DESIGN ACTIVITIES

Design activities are currently 96 percent complete.

Clark/Gruen Design/Build, Inc. (Clark/Gruen) has submitted its 100 percent
core/shell construction documents. Tenant improvement programming is now
complete. The interior designers are completing the tenant improvement
drawings for Block 172. The State Management Team is reviewing tenant
improvement drawings for Blocks 171, 173, and 174.

Clark/Gruen has completed the mechanical, plumbing, and electrical design for
the core and shell for Blocks 171-174. The mechanical, electrical and plumbing
designers continue to work on the lighting and power distribution layout for the
tenant spaces. SASCO Electric and its controls consultant continue to work on
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the integrated facility management system design. The security consultant
continues to develop and integrate the security systems design into the
integrated facility management system.

Honeywell, the integrated facility management system provider, continues to
design the systems for the project. The central security office will be located on
the first floor of Block 174. Adjacent to this space will be the central badgeing
offices. This office will process tenant and service employees assigned to the
Capitol Area East End Complex.

The off-site infrastructure for the 21KV power distribution is 90 percent complete.
The SMUD is presently developing costs and installation schedules for all power
cabling from the main switch vault to the SMUD 21KV power source.

Off-site perimeter lighting and traffic controls related to this project are currently
being designed.

Clark/Gruen’s commissioning agent, NABCO, has submitted its commissioning
plan for Blocks 171-174. The State Management Team and Green Team have
begun reviewing and commenting on the plan. The next commissioning meeting
is scheduled for August 1, 2001.

The final exterior window wall system testing is now complete. Harmon Limited,
the exterior skin design/builder, has submitted shop drawings for the stainless
steel ellipse mockup presently being assembled at its Walnut, California plant.

CONSTRUCTION ACTIVITIES

Construction activities are currently 39 percent complete.

The Design/Builder has discontinued dewatering activities on Blocks 171-174.
Crews continue to install below-grade waterproofing at the Plaza areas of Blocks
172 and 173. The contractor is 100 percent complete with the perimeter of
Blocks 171-174.

It is anticipated that the remaining shotcrete structural walls for Blocks 172 and
173 Plaza and planter areas will be completed by the end of September 2001.
Clark/Gruen has completed the structural concrete work of the tunnel crossing
16th Street.

Conco Cement Company (Conco) continues to form and pour the parking
garage. They are currently forming the fifth level of the parking garage. The
Block 171 ground floor deck is 50 percent complete and the second level 30
percent complete. The concrete sheer walls and slab on grade of Blocks 172
and 173 are 100 percent complete. Conco is 70 percent complete with the first
floor deck of Block 174.

Herrick, the structural steel fabricator and erector, is progressing with the
structural steel erection. They have completed sections A, B and C of Tier 1
through Tier 3 of Block 171. Anticipated completion of Block 171 is September 1,
2001. Structural steel erection is complete at sections G and F, levels one
through four, of Block 174. Metal decking is being installed one level behind the
structural steel erection.

Metal stairs are being installed on Blocks 171 and 174 as tier and quadrants are
completed.

Masonry walls are being installed at the basement of Blocks 171-174 and are
approximately 60 percent complete. The masonry firewall at the parking garage
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is approximately 80 percent complete. The contractor has stocked Block 172
with masonry wall material and is prepared to continue with installation.

» The plumbing drainage system is now being installed in the Parking Garage and
the basement level of Blocks 171 and 174. Rough in for plumbing has started at
the ground level of Block 171.

» Electricians continue the rough in at the Parking Garage and at the basements of
Blocks 171 and 174. The SMUD infrastructure continues to be installed.

» Clark/Gruen and Kemper Tree Services continue to monitor the health of the 10
palm trees relocated around Capitol Park.

One Year Ago This Quarter:

e August 2000:
= Block 225 - On August 5, 2000, Hensel Phelps placed 3,420 cubic yards
of concrete for the second and final mat slab concrete pours.
= Blocks 171-174 — Remediation, deconstruction, and demolition of
existing structures completed on all blocks.
* September 2000:
= Block 225 - Structural steel fabrication began for the building’s
superstructure. More than five million pounds of structure steel was
used with a 76 percent post-consumer recycled content.
= Blocks 171-174 — The project archeological investigation team
completed their subsurface investigation.
e October 2000:
= Block 225 - The 220-ton mobile crane arrived on site on October 25,
2000, marking the beginning of the structural steel erection.
= Blocks 171-174 — Crews begin augering grout-injected piles on
Blocks 171 and 173 on October 6, 2000. By October 31, 2000, more than
100 piles had been installed.
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Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies. Comments received to the draft report are
provided herein.

Oct 01

Jul 01

Apr 01

Jan 01

Oct 00

Jul 00

Apr 00

Jan 00

Oct 99

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
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EXHIBIT A

Green Focus Group Meeting Minutes and Action ltems

Dated: August 28, 2001

October 2001



Green Focus Group MEMORANDUM OF MEETING

Project Name  Capitol Area East End Complex
Meeting No. 9.0
Purpose of Meeting  Progress on Green Efforts and Issues
Project No. 105171, 105225
Meeting Date ~ August 28, 2001

Meeting Place  Clark/Gruen Conference Room

Present  State Team Green Team D/B Teams
Richard Teramoto [l Leon Alevantis Block 171-174
Mike Meredith & Bill Orr Debra Gerod

& Joel Griffith Gary Flamm Lou Palandrani
Kathryn Welch & Rick Muller & Huston Eubank

& Mike Langley X Sabra Ambrose

&l Greg Cunningham &l Francisco Gutterres Block 225

& Joseph Griffin X Enole Ede

&l Jim Ogden X Greg Gidez
Joe Cabral & Anthony Bernheim

Annette Salazar ¥ Marian Keeler

John Munoz
Lowell Shields
= attendee [P] = partial attendance = copy only

Specification Issues Performance specifications, Sole-source issues, Alternates and Substitutions

8.1 Daylighting: The 225 team (TEE) needs to issue the submittal for
daylighting controls. 8/26: Once a copy is received, it will be
forwarded to Greg Cunningham for his modeling.

Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
8.2 Energy Modeling and Schedule: Block 171-174 — The CFM issue

is still unresolved. There is a CFM differential between the
modeled CFM and the proposed total capacity of the system and
how to give credit for a reduced CFM. The 171-4 team will
complete the lighting design for Blocks 171 and 172 prior to
submitting the next model and assumptions. Anticipated date for
the next model is the beginning of August 2001.

Block 225 — Submitted their 3" Energy Model on May 24, 2001,
with the information that was requested after review of the 2™
model. The only remaining information required for input is
daylighting controls, and coordination between the Block 225



Capitol Area East End Complex
State Management Team

modeler and their electrical engineer upon completion of the
design. It was reported, based on the current model, that the Block
225 project is in compliance with the RFP requirements.
8/26: Completed the reviews based on the RFP requirements
thru the construction document phase. A construction phase
model still needs to be done once all equipment has been
commissioned as a verification tool. If all equipment operates
as expected, a final model may only be required to input actual
performance information.
CLOSED 6.4 LEED: 6/26/01: SMWM registered for the Block 225 Team and

applied for certification to lock in evaluation prior to revisions to
Title 24 becoming effective. Block 171-174 intends to do the same.
Certification forms are then submitted the USGBC after
completion of construction. 8/26: 225 met today and made
assignments. 171-174 — Huston will be the lead for LEED cert.
and making assignments.

9.1 The D/B’s will build a mock-up to view lighting levels, task
lighting. Issues relating to the PIA task light will be resolved within
the next 2-4 weeks.

9.2 The Green Team will be discussing the art changes and its impacts
on sustainable design issues.

9.3 P1A will provide CEC with the task lighting information by the end
of September.

9.4 Can’t get ballast for 15w lamp, but can for 18w lamp. CEC would

prefer an 18w lamp that meets requirements rather than a 15w that
doesn’t. SMT will work with PIA or elevate to a higher level.

Indoor Air Quality Products, Standards, Mitigation Efforts

6.6 Systems Furniture: 4/10/01: PIA has still not provided the
necessary information that shows their product meets the green
specifications. Therefore, DGS has not determined what percent, if
any, of the furniture will be purchased from PI1A and what percent
will be purchased from AllSteel. 6/26/01: Block 225 was awarded
to AllSteel. DGS and Green Team continue to wait for verification
information from PIA. 8/28: Still an issue about formaldehyde
levels and task lights.

7.1 IAQ Testing: Subcontractors/vendors have done pre-testing of
building insulation, paint, and carpet and have complied with Section
01350. SMWM has been working with both of the testing laboratories
to ensure the testing methods used are the same. As a result, Section
1350 had to be revised to provide more details on sample preparation.
HP has provided common ‘backer-boards’ (concrete, drywall, etc.)
and volume and area quantities to the testing labs for material testing.
6/26/01: SMWM reported that their procedures and protocol for IAQ
testing outlined in the revised Section 01350 is working. Block 225
paint and carpet have passed. Further testing is required for ceiling tile
and carpet adhesive. 8/28: Carpet adhesive is close to completion.
Resilient passed. Wall covering is next to be tested. There may be
some formaldehyde in the paint. All Steel plans to test their
formaldehyde levels prior to the January 2002 deadline.

9.5 Sealing/Cleaning of the ductworks was discussed as it relates to the
IAQ requirements.




Commissioning

Communication

Recycled Content
On hold

FYI

Capitol Area East End Complex
State Management Team

Participants, Plans, Schedules

5.10

Commissioning Plans: 4/10/01: The Block 225 Team plans to
submit their next Commissioning Plan and commissioning
schedule for final review on May 1, 2001. The Blocks 171-174
draft plan will be issued for review on April 30, 2001. 6/26/01: The
Block 225 Cx Plan for the Design/Construction Document phase
has been issued. Block 171-4 Cx Plan refinements continue.
Regularly scheduled meeting have been established. IAQ activities
will be included in the next Cx Plan with scheduled dates to follow.
8/26: Both teams continue to have Cx update meetings. 225
held a Cx meeting today. 171-174-discusses weekly in HVAC
meetings and QA/QC meetings.

Protocol, Web Sites, Case Studies, Meetings, PR, Grants/Incentives, Awards

4.15

8.3

8.4

Case Studies: Richard Teramoto acknowledged the State’s
involvement with the Center of the Built Environment (CBE) on
the benefits of a raised floor system. The cost of the study was not
included in the project budget. The Green Team was invited to
participate in the cost. 1/16: A meeting will be scheduled next
month to review the revised draft proposal. The Green Team will
participate in locating grants to help this effort. 4/10/01: Some
concern has been raised regarding the CBE study since the test
group and control group are from different state departments.
6/26/01: DGS is waiting to hear from CBE regarding DOE
matching grant. The first series of questions from CBE are
expected to be released soon. The Green Team requested inclusion
in the process. 8/26: No word on funds.

Awards: Clark/Gruen submitted an application for the Waste
Reduction Award Program (WRAP) sponsored by the CIWMB.
Applications were due on June 30, 2001. The State Management
Team requested the Green Teams assistance in identifying when
awards and grants are being offered so opportunities are not
missed. 8/26: The CIWMB Environmental and Economic
Leadership awards deadline is September 30, 2001.
Grants/Incentives: Both Design/Builders intend on applying for
SMUD’s Cool Roof incentive. PV panels for Block 225 have been
delivered. Block 171-4 continues to meet with SMUD and their
representatives regarding PV’s for that project. 8/26: Waiting for
225 subcontractor to submit information. JO will give Enole
the cool roof package

Waste Management Plans, Recycled Materials, Product Certification

7.4

8.5

Recycled Paint: Painting of the below grade parking garage walls
is not recommended by the Green Team. A decision will be made
by DGS at a later time based on the aesthetics of the unpainted
concrete.

Reporting: Both Design/Builders acknowledged using the
CIWMB recycled content certification form (#74) as the template
for their submittal process.




Submitted By

Capitol Area East End Complex
State Management Team

The next Green Focus Group meeting is scheduled for January 16,
2002, at 1:00 PM, in the Clark/Gruen conference room.

3D/International

Jim Ogden

P: 916-323-8448

F: 916-323-8449

Email: Jim.Ogden@dgs.ca.gov




